CIC #: 99EPA SUPERFUND

VOUCHER FOR TRANSFERS

pAGE NO_ 001 IR R R R IR R RS R 2SR R R RS SEERE R Rl R RSl El RS

BILLED DATE 03-JUL-2006 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) * ACCOUNTS OF *
CUSTOMER ORDER NUMBER DW96941975 REV. MAN * *
{DIAMOND ALKALI (TA RI/FS) 105287 BZ694 * *

(EPA 530 * *

* *

D.O.VOUCHER NO. BU VOUCHER NO. BILL NO. PAID BY CHECK NO. COLLECTION VOU. NO. * v
* - *

27033076 * . Z j *

PARTIAL # 42 01-JUN-2006 THRU 03-JUL-2006 * (;/, - *

* *

BILLED OFFICE (MAIL TO) : BILLING OFFICE (SEND REMITTANCE TO) : * ’ *
* *

U S ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER * é; *
ACCOUNTING OPERATIONS OFFICE KANSAS CITY DISTRICT G5 * 6; ‘9 *
26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE R R R R R R T RN

CINCINNATI
ATTN

OH 45268-7002

BILLED ACCOUNTING CLASSIFICATION

68 20 X 8145.0000 2002 NA 0000 NA
LINE ITEM MOA

1 CONTRACT - OUTSIDE GOVERNMENT

1 INHOUSE - LABOR

1 INHOUSE - LABOR

1 INHOUSE - LABOR

REN N

Elrzabeti_ Bockrocks
pmjid Maracy,

MILLINGTON TN 38054-5005

BILLING ACCOUNTING CLASSIFICATION

000000 96 NA X 3122.0000 G5 08 2416 848 012975 962131

$9,200.64
DESCRIPTION

TRANSP OF GOVT EMPLOYEES OR OTHERS,
DEPARTMENTAL OVERHEAD COSTS
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS
LABOR

PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP

SUBTOTAL

PARTIAL AMOUNT PAID

PAYMENT DUE DATE 02-AUG-2006 PAY THIS AMOUNT

CERTIFICATE OF OFFICE BILLED

FUNDS AUTHORIZED: $9,756,000.
TOTAL BILLED AMOUNT: $7,563,133.
PREVIOUS BILLED AMOUNT: $7,553,933.
CURRENT BILLED AMOUNT: $9,200.
TOTAL FLUX BILLED: $.
PREVIOUS FLUX BILLED: S.
CURRENT FLUX BILLED: $.

DA FORM 4445-R

APPRCOVED BY TREASURY -

FOR USE IN LIEU OF SF 1080

00 I CERTIFY THAT THE ABOVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS
64 STATED AND SHOULD BE CHARGED TO THE APPROPRIATION(S) AND/OR FUND(S) AS INDICATED ABOVE,
00 OR THAT THE ADVANCE PAYMENT REQUESTED IS APPROVED AND SHOULD BE PAID AS INDICATED.

64

00 DATE

00 AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER

0o

SDMS Docum

D

98083

$9,200.

$1,088.
$2,438.

$984 .
$4,689.
$9,200.

$.

$9,200.

64

15
45
75
29
64

00

64



PM-ES
Progress Report for EPA Region Il
Site: Diamond Aikali, Operable Unit 3, Passaic River Study Phase: RUFS, OU3
Expansion, New Jersey
Bill No.: 27033076 IAG No.: DW96941975 (BZ694) IAG IAG Expiration Date: Other Corps
; Partial #42 NWK Award Date: 9/24/02 12/31/07 NA

Reporting From: To: : EPA RPM USACE PM
Period: | june1,2008_ July3,2008 | Alice YenTom Taccone | Elizabeth Buckrucker _________|

e T — e

Participated in project progress conference calls with EPA/COE/MPI/HQI; held 6 and 19 June 06.

On 1 & 2 June 06, held conference calls with T. Taccone and L. Wamer regarding the Battelle task plans for Data
Usability and Weight of Evidence. Battelle will revise task plans based on EPA comments and once final, will await

approval to begin work.

On 12 Jun 06, held conference call to discuss the preparation of FSP2; 2 versions. One prepared for the PRP Group
(CERCLA task only) and the tull version preparation including “fatal flaw" comments. The CERCLA-only task
version provided on 13 Jun 06. The full version was posted for stakeholder review on 19 Jun 06.

On 1 Jun 06, spoke with K. Goldstein, MPI, conceming continued challenges of MPI management team on Passaic
River and Newark Bay. Timeliness and proactiveness in reports/invoices etc continue to be area of performance that
should improve.

Also coordinated with Mark Dortch, Engineering Research and Development Center (ERDC) for participation on the
government team of model reviewers. Initial funding of $2,500 was provided on 1 Jun 06 for review of the
Hydrodynamic Model Report.

On 2 Jun 06, the next version of “‘Final” Modeling Work Plan was posted with incorporation of comments. On 20 Jun
06, participated in Modeling Progress Meeting hosted by E. Naranjo and E. Hayter that included HQI and MPI (S.
McDonald via phone). Comment incorporation was discussed and some additional changes are required. In
subsequent discussions with EPA (E. Butler, T. Taccone, E. Naranjo and E. Hayter); it was decided that EPA would
take the lead on any future Work Plan review/oversight and back check on these documents. A discussion was also
held with the PRP Group with regard to water column sampling data needs.

On 8 Jun 06, participated in conference call with EPA/MPI/HQI and PRP Group to discuss Water Quality sampling.
Plan is for continued conversation to provide PRPs all information and lessons leamed gained from the sampling
performed by MPL

On 9 Jun 06, held conference call with MPI (L. Greco and S. Shroff) to provide comments and changes necessary on
the PREmis security folder — both function and structure. Changes were to be made by 28 Jun 06, but were still
ongoing at end of reporting period. (Item open)

On 12 Jun 06, briefed the KC Commander and senior management on Passaic during the monthly Progress Review
Board.

On 13 Jun 06, received an estimate of IAE funding needed from S. Thompson, MPI. Coordinating with MPI for
preparation of a WVN to allocate funds into these tasks under the new contract, Task Order 0002. Had not

received draft WVN by end of reporting period; would expect this to be finalized early in July.

On 14 Jun 06, participated in the agency PM conference call with EPA/NY Corps and OMR. Prepared agenda and
updated meetings table after this call and provided tables to EPA for distribution.

Prepared summary of all contractual model preparation information and forwarded to E. Naranjo on 20 Jun 06.

During the month, coordinated with both EPA and MPI to get new TAC members on the team. Steve Chapra and Alan
Blumberg were both contacted, COI checks completed and subcontracts were in place on 19 Jun and 29 Jur 06

respectively.

1375_BRL 42 - 2008_JKUNE_PASSAIC.00C
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Progress Report for EPA Region il

On 26 Jun 06, requested a draft Award Fee Evaluation from T. Taccone and E. Butler for the first award fee period of |
Apr~30Jun 06. As the Performance Evaluation Committee, each member prepared an individual evaluation and a
conference call was held on 30 Jun 06 to reach consensus on the evaluation. Will prepare final evaluation next period
for signatures and forwarding to next level for review.

On 29 Jun 06, sent email to team infonning of the change in strategy for completing reviews of the Model Plan. Future
Model Plan quality control reviews/back check of comments will all be perforied by EPA; MP1 will continue to
provide subcontract support and if requested by the government, will provide technical support.

Continuing work on preparation of WVN for Task Order 0011. Reviewed first draft chronology submitted by MPI,
held conference call with L. Wamer and T. Taccone on 28 Jun 06. Provided written notes from this call; of note is the
government does not concur with the cost overrun by MP1 on management tasks and does not agree with MPI that
these overrun amounts are fee bearing. WVN package incomplete as of end of reporting period but expect entire
package to be finalized and signed during July.

Still Open. Senior ERDC reviewer (Dr. Joe Gailani) will review pre-final Sedflume Report and approve before
this report is considered final.

Confirmed coordination for sampling at Dundee Dam between EPA, NY District, USGS and MPI. Funding was
provided by NY District to USGS and MPI will provide boat and operator under the CERCLA contract to support
this effort.

Preparation of monthly progress report and update of the contract expenditure and projection spreadsheet for IAG -
1975. A copy of the spreadsheet for the IAG is attached

Regular project progress calls and calls withs conceminpcoming meetings.

12 Jun 06; Project Update Briefing to KC District Commander/senior management

20 Jun 06; Modeling In-Progress Meeting at EPA; EPA/HQI/MPI and Corps (via phone)

20 Jun 06; Water Column Sampling Meeting at EPA; EPA/HQI/PRP Group/Corps (via phone)

Priorto | Jan 03 - See IAG DW96941915 for milestones completed.

6 & 14 Jan 03 - Contract Negotiations with MPI - WAD 3,

11 Mar 03 - Task Order 0011 awarded for $325,262; WAD 3.

8 & 30 Oct 03, 12 Nov 03 - Contract Negotiations with MPI; WADs 4 & 5.

1 Dec 03 - Task Order 001 1/Modification 2 awarded for $502,836 (obligated); WADs 4 & 5.

12 Dec 03 ~ Contract Negotiations with MPI - WAD 6.

2 Feb 04 — Task Order 001 1/Modification 3 awarded for $94,236 (obligated); WAD 6

29 Apr 04 — Task Order 001 I/Modification 4 awarded for $155,206 (obligated).

17 May 04 - WVN/ATP approved allowing MPI to shift funds into FSP for fall field sampling effort planning.
27 Aug 04 — Task Order 001 1/Modification 5 awarded for $1,313,167 (obligated).

13 & 14 Jan 05 — Contract Negotiations with MPI - WADs 4-7.

31 Mar 05 — Task Order 001 I/Modification 6 awarded for $926,281 (obligated).

5,9, 10 & 11 Aug 05 — Contract Negotiations with MPI - WADs 4-7

30 Aug 05 — Task Order 001 1/Modification 7 awarded for $3,800,148 (obligated).

15 Dec 05 ~ Task Order 001 1/Modification 8 awarded for $349,982 (obligated).

6 & 8 Mar 06 ~ Contract Negotiations with MPI — New Contract base Task Order (TO)

31 Mar 06 — Contract W912DQ-06-D-0006; Task Order 0002/Base Contract awarded for $999,448 (obligated).

&
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8/25/2006

PMES
Progress Report for EPA Region |l
Contractr Acfions/
A fshrment Project Management/Community Involvement:

PREmis/Website:

» Participation in telephone conference calls with EPA and COE and intemal consultant team members. Preparation of
Progress Reports, Budget Schedule Forecast and invoices.

e On 2 Jun 06, the Final CIP was submitted to EPA. Additional hard copies provided on 9 Jun 06 with CD copies
provided on 12 jun 06 and posting to ourpassaic.org on 20 Jun 06. CIP task complete; follow on work TBD.

Technical Studies and Investigations:
High/Low Resolution Coring.

o  Sample tracking table updated 22 Jun 06, provides update of samples taken and status for each program

¢ On 2 Jun 06, sample 9A was shipped to Axys for analysis.

Planning Documents:
ESP Volumes 1& 2

e On 13 Jun 06, a synopsis of FSP2 was prepared that contains the CERCLA-specific tasks.
o On 19 Jun 06, the Draft FSP 2 was submitted to all Stakeholders for review.

Risk Assessment

o  Conceptual Site Model/Problem Formulation; 4 Technical Memo’s. On 12 Jun 06, all BTAG comments on the Tech
Memo’s were provided to MPL. No revision of the TM’s is planned; rather the comments will be considered in future

risk assessment documents.

o On 2 Jun 06, conference call held (with EPA/Corps/MPI1 and BAT) to discuss EPA/MPI comments on the Data
Usability/WOE Task Plan. Following this discussion it was decided that BAT would revise the Task Plan and resubmit
for consideration of work initiation,

Modeling/Hydrodynamic:

e Ongoing work includes: review of agency and stakeholder comments on calibration report, modification of model grids
according to Aqua Survey’s bottom sediment texture maps, increase lateral and longitudinal grid resolution and
downloaded MPI field survey data.

e On 20 Jun 06, met with EPA to discuss comments on calibration report and determine plans for report revision.

Modeling/Sediment Transport:

e  Meetings held intenally at HQI to develop strategy for data analysis for Sedflume and the modeling needs.
e  Preparing subcontract documents for SEA Engineering (Craig Jones). (ongoing)

Modeling Plan
¢ On 5 Jun 06, Final Model Workplan addendum was submitted. Comments on this were discussed at the meeting held on

20 Jun 06. -
Interim Action Evaluation:

e  Numerous analysis being performed, plots being prepared and additional modeling is underway. Details of all activities
contained in PR#42.

¢  Security and access issue resolution resolved; PREmis had allowed users to subscribe for specific folders for which user
did not have viewing access right. Organizational changes based on USACE comments are also ongoing; partially
complete. Search function on PREmis/ourpassaic complete.

30F7
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Progress Report for EPA Region II

Projected Work, Meetings Milestones through next FY.

Narratve

*  Most mid-to-long range activities and milestones are dependent on the current discussions between EPA and the
PRP group. The funding and allocation among tasks will detenmine the exact projection of tasks for this/next FY.
Anticipate both schedule and task funding update as a result of these ongoing discussions/negotiations.

*  ]AE Evaluation. This is highest EPA priority and the intent is to fully fund this evaluation during FY 06. Other
activities will be prioritized after this evaluation is funded.

*  HiRes Cores. Continued selection, analysis and validation of high-resolution cores during next several months
(anticipate all validation complete by end of July 2006). This does not include some cores which have not yet
been submitted for analysis.

= Low Res Cores. Based on current discussions; it is likely the PRP Group will take the lead when the collection of
low-resolution cores resumes. Current cores taken by MPI being analyzed.

=  Final Model Plan to be finalized in June 2006. (Review/approval of final document ongoing)

»  Draft Hydrodynamic Model Calibration Report to be revised based on current comments; final calibration report
planned for summer 2006 if funding is available.

»  Sediment Transport Model: Contract with SEA Engineering for incorporation of SEDZLJ into ECOMSED.
Though not fully funded, initial tasks for mode! incorporation will begin; funding decisions will dictate the
progress on this model.

=  Risk Assessment and Problem Fonmulation work will be on hold pending decisions on funding priorities and need
for work to support IAE. '

= Draft FSP 2 draft submitted in June 2006. Further efforts are not funded and it is likely that sampling efforts will
be conducted by the PRPs and could begin in the fall of 2006.

e  Continuation of Bi-weekly Progress calls. Continuation of Passaic PM and PDT Meetings with appropriate
parties.
*  Modeling workgroup meetings and in-progress meeting with agencies, TAC members and stakeholders as
appropriate.
e  |AE meetings as appropriate with Remedial Options Workgroup and coordination with NJDEP to continue.

e  Submission of Draft IAE Evaluation now projected for 30 Nov 06 (a delay from July 2006). See discussion on
this delay below in Issues Section.
o In-progress briefings scheduled in July to EPA Division Direction and Regional Administrator.

Technical:

Dundee Dam Sampling. Sampling was time critical to begin in summer 2006 to continue on schedule for data inputs to
the Sediment Transport model for calibration. However, given the changing priorities for IAE funding support; the
sediment transport model work will not be continuing as had been planned.

IAE technical issues with modeling the flood scenarios and accuracy of the results. Being discussed among the team
members for alternatives.

Anticipate schedule revisions after PRP negotiations are complete and long-range future funding plan is finalized. In
the interim, deliverables that are funded are all included on the schedule with no significant issues. Other, unfunded

tasks are not updated.

Fall fieldwork, if performed, would most likely be performed by the PRP Group with EPA oversight. The details of
this are yet to be finalized, and the schedule of implementation will not be determined until the PRP negotiations are
complete.

40F7
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PM-ES 81252006

Progress Report for EPA Region Hl

Contract award now projected in August 2006, based on communication from T. Taccone that funds will be not
provided until approximately July. The rate of IAE spending may require funds early in August to continue work
uninterrupted.

The CERCLA overall project cost estimate prepared in May 2005, updated in January 2006 (and actual project cost
updated through March 2006), is being discussed between EPA and the PRP Group. Overall project cost continues to
be a topic of discussion within the three federal agencies — however, no long-term solution has been proposed at this

time.

IAG Summary
Amendment Funding
Direct Fund Cite Amend # Date USACE Direct Fund Cite Total IAG

0 Initial 9/24/02 ) - $ 1,000,000

0 ] 9/11/03 $ 1,050,000

0 2 4/15/04 $ 1,206,000

8/11/04 $ 2,706,000

9/17/04 $2,756,000
12/21/04 $3,756,000
8/17/05 $7,756,000

11/30/05 $8,756,000

3/3/06 $9,756,000

Note: Technical Assistance IAG; Procurement total = $875,000; Personnel = $175,000

Amendment 2 — allocation of funds is: Procurement total = $1,081,000; Personnel $125,000.
Amendment 3 — allocation of funds is: Procurement total = $2,381,500; Personne! = $274,500
Amendment 4 — allocation of funds is: Procurement total = $2.431,500; Personnel = $324,500.
Amendment 5 - allocation of funds is: Procurement total = $3,331,500; Personnel = $424,500
Amendment 6 — allocation of funds is: Procurement total = $6,831,500; Personnel = $924,500
Amendment 7 — allocation of funds is: Procurement total = $7,781,500; Personnel/M &S Fee = $974,500
Amendment 8 — allocation of funds is: Procurement total = $8,781,500; Personnel/M&S Fee = $974,000
Total funding from PRP account - $8,500,000 (Amendments #3, #5, #6, #7 and #8)

SO0F7
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PM-ES

Progress Report for EPA Region Il

Expenditures: USACE & CONTRACT

Summary of Funds Spent Per Activity & Funds Remaining

Description

Funds For Activity

Funds Disbursed

This Month

Funds Disbursed
To Date

Funds Remaining

Contract — Task Order 0011

$ 325,262.00

$0

$325,262.00

$0

Contract — Task Order
0011/Mod 2 Nore!

$ 502,836.00

$0

$ 502,836.00

$0

Contract — Task Order
0011/Mod 3

$ 94,236.00

50

$ 94,236.00

$0

Contract — Task Order
0011/Mod 4

$ 155,206.00

$0

$ 155,206.00

$0

Contract — Task Order
0011/Mod §

$1,313,167.00

$0

$1.313,167.00

$0

Contract — Task Order
0011/Mod 6

$926,281.00

$0

$926,281.00

$0

Contract — Task Order
0011/ Mod 7

$3,800,148.00

$0

$3,692,218.16

$107,929.82

Contract — Task Order
0011/Mod 8

$949,982.00

$0

$0

$949,982.00

Contract — Task Order 0002

$999,448.00

$0

$0

$999,448.00

Subtota! - Summary of Contracts '$9,066,566.00 o $0 . $7,009,206.16 $2057,359.84
Kansas City Eorgs In-House $9,200.64 $ 336,325.20

ote
Labor/Travel $573.434.00 $ 129,760.02
Superfund M&S Fee $0 $107,348.78

MIPR to ERDC - Sedflume

$113,500.00

$0

$ 110,253.50

$3,246.50

Note 2: Funds Disbursed to Date in this row include a historical MIPR charge of $2,646.09.

MIPR to ERDC - 2,500.00 $0 $0 $2,500.00
Hydrodynamic Model Review
Grand Total - Contract/Corps $9,756,000.00 $9,200.64 $7,563,133.64 $2,192,866.36

Note 1 :Task Order 0011/Mod |1 was administrative in nature; date extension and small change in fee/work structure of dollars (total dollars did not chane).

1975_BILL 42 - 2006_SNE_PASSAIC DOC
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PM-ES

Progress Report for EPA Region Il

8/26/2008

Contract Obligations/Deobligations Plan (FY03-FY06 estimates)

y 3 1|
DACW41-02-D-0003 $300,000 1/31/03 $325,262.00 [ 3/11/03 [ New task order awarded; Task Order 0011 (WAD 3).
DACW41-02-D-0003 $1,000,000 12/1/03 $502,836.00 | 12/1/03 | Total negotiated amount is $1,187,911.00 of which
$502,836.00 was obligated (WADs 4 & 5).
DACW41-02-D-0003 $500,000 1/2/04 $94,236.00 2/2/04 | Total negotiated amount is $559,793 of which
$94,236 was obligated (WAD 6)
DACW41-02-D-0003 4/29/04 $155,206.00 | 4/15/04 | Incremental funding to continue work on WADs 4-6
as previously negotiated.
DACW41-02-D-0003 1,200,000 7/30/04 $1,313,167.00 | 8/27/04 | Task Order modification for 2004 fieldwork and FSP
and associated document preparation.
DACW41-02-D-0003 $900,000 2/15/05 $926,281.00 | 3/31/05 | Funding to finalize fieldwork documents and
planning/preparations.
DACW41-02-D-0003 $3,500,000 8/15/05 $3,800,148.00 | 8/30/05 | High resolution coring; IRM Evaluation; some low-
resolution coring & field investigation expenses.
DACW41-02-D-0003 $950,000 | 11/15/05 $949,982.00 | 12/15/05 | Funding to continue through April 2006.
W312DQ-06-D-0006 $1,000,000 3/31/06 $999,448.00 | 3/31/06 | Additional funds for IRM, Modeling and Risk
Assessment work to continue.
W912DQ-06-D-0006 $900,000 8/15/06 Additional fund for IAE, Modeling and Risk
Assessment work and project management support.
Total Funds ObliEated Task Order 001 1/Task Order 0002 $9,066,566.00
=

IAG Scope of Work Summary (block 13 of IAG)
Base IAG: This amendment obligates $1,000,000 to the U.S. Anmy Corps of Engineers - Kansas City District for Remedial Investigation and
Feasibility Study at the Diamond Alkali OU3 Superfund Site (EPA 1D: NJD980528996)

IAG Amendment #! and #4 Scope of Work Summary (block 13 of IAG)

This amendment obligates Urban Rivers Restoration Initiatives funds in the amount of $50,000 to the U.S. Army Corps of Engineers — Kansas City
District for community relations activities in support of Remedial Investigation and Feasibility Study at the Diamond Alkali, OU3 Superfund Site

(EPA 1D: NJD980528996)

IAG Amendment #2 and #3 Scope of Work (block 13 of IAG)

This amendment obligates an additional $156,000 (#2); 1,500,000 (#3); of Special Account Funds to the Engineers — Kansas City District to perform
activities in support of RI/FS at the Lower Passaic River portion of the Diamond Alkali, OU2 Superfund Site (EPA ID: NJD980528996)

JAG Amendment #5, #6, and #7 Scope of Work (block 13 of IAG)

This amendment obligates $1,000,000 (#5); $4,000,000 (#6); $1,000,000 (#7); $1,000,000 (#8) to the U.S. Anmy Corps of Engineers-Kansas City
District to perform activities in support of RI/FS, Lower Passaic River portion of the Diamond Alkali, OU2 Superfund Site (EPA ID:
NJD980528996).

Project Delivery Team
Name Cantactinformation Responsibilty
Beth Buckrucker (816) 389-3581 Project Manager

Cell: (816) 695-5797

Justin Cofer (816) 389-3805 Contract Specialist

Robert Nunn (816) 389-3837 Contracting Officer
Dawn Wade (816) 389-3721 Attomey
Ed Bristow 816) 389-3583 COR
274——/“ g;' / l”k'lz L X 7?C 2
Eliza uckrucker Date: August 24, 2006
Project Manager

TJOF?7

1975_BILL 42 - 2008_JUNE_PASSAIC.DOC



msfcr.2.1.4 115

IAG Number: DW96%41975

MONTHLY REPORT FOR JUNE 2006

STATEMENT OF CHARGES FOR PERIOD:

Total Funds Authorized:

Less Total Expenditures: (-)
Less Undelivered Orders: (-)

Less Commitments: (-

Funds Available Balance:

BILLING ACTIVITY (96X3122):

Bill Number 27033076

Funds Expended During Report Period:

Total Billed to Date:

Direct Fund Cite Payments

Funds Expended During Report Period:

Total Expended to Date:

PROGRESS REPORT
KANSAS CITY DISTRICT

DIAMOND ALKALT,

Revised Reimbursable

{96X3122)

$9,756,000

$7,.563,133.
$2,060,259

$16,637

$115,969.

$9.200

$7,563,133

$0.
$0.

.00

64

.20

.61

55

.64

.64

00
[e]¢)

Direct Fund

$0

$0.

Cite

.00

.00
.00

.00

00

IAG Totals

{96X3122)

$9,756,000.

$7,563,133.
$2,060,259.
$16,637.

$115,969.

Page:

Date:

1

19-JUL-2006



msfcr.2.1.4 115 Page: 2

Date: 19-JUL-2006
PROGRESS REPORT
KANSAS CITY DISTRICT

DIAMOND ALKALI, NJ

IAG Number: DW96941975

Bill Number: 27033076

Bill Invoice Date: 03-JUL-2006

Monthly Billing Amount (96X3122): $9,200.64
Monthly Direct Fund Cite Contract Cost : $0.00
Costs for Prior Month's Project Costs

Budget Categories Current Month Summary to Date

a Personnel $3,085.05 $113,680.88 $116,765.93
b Fringe Benefits $1,604.24 $59,086.66 $60,690.90
¢ Travel $1,088.15 $29.569.61 $30.657.76
d Equipment $0.00 $0.00 $0.00
e Supplies $0.00 $0.00 $0.00
f Procurement $0.00 $7,009,206.16 $7,009,206.16
g Construction $0.00 $0.00 $0.00
h Other $0.00 $220,248.37 $220,248.37
i Total Direct Charges $5,777.44 $7.431,791.68 5$7,437,569.12
j Total Indirect Charges $3,423.20 $122,141.32 $125,564 .52
k TOTAL $9,200.64 $7,553,933.00 $7.563,133.64

Labor Breakout for Month:

Labor
Individual Function Hours Amount
ELIZABETH BUCKRUCKER HTRW PROJECT MANAGER 74 .50 $8,112.49
TOTAL LAROR: 74.50 $8,112 .49

I I I I I I I T I T T T Y R ]
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LOWER PASSAIC RIVER RESTORATION PROJECT Thru: 3 Jul 08
DW96941975; BZ694 Partal Bil #42
USACE/Contract Expenditures
and
Projected Expenditures
FY06
Bill Number==> 34 35 36 37 38 39 40 41 42
Item Oct-05 Nov-05 Dec-05 Jan-06 Feb-06 Mar-06 Apr-06 May-06 Jun-06 Totals
Travel Expenses 864.00 1,274.52 1,340.68 -382.50 1,332.00 0.00 1,132.90 0.00 1,088.15 30,667.76
Other: Reproduction Services/MIPRs for Labor 1.16 13,756.39 3,800.33 1,270.05 0.00 0.00 0.00 0.00 0.00 112,899.59
Departmental Overhead 2,767.63 2,497.70 2,938.59 1,746.35 713.37 2,226.84 3,228.33 3,453.09 2,438.45 85,953.41
General/Administrative Overhead 1,162.41 1,048.04 1,234.21 733.47 298.61 935.26 1,322.32 1,394.51 984.75 39,611.11
Labor 5,535.25 4,995.38 5,877.16 3,492.66 1,426.70 4,453.66 6,296.77 6,640.55 4,689.29 177,456.8
Superfund M&S Fee 0.00 0.00 0.00 0.00 46,657.49 0.00 0.00 22,045.31 0.00 107,348.78
JUSACE Labor/Travel & M&S Fee; monthiy 10,330.45 23,573.03 15,190.97 6,860.03 50,429.17 7,615.76 11,980.32 33,533.46 9,20064f -
Cumulative USACE Labor/Travel/M&S Fee: 395,544.10 419,117.13 434,308.10 441,168.13 491,597.30 499,213.06 511,193.38 544,726.84 553,027.48 553,927.48
IAG Funding Received/Personnel: 50,000.00 974,500.00
IAG Funding Received/Contract: 950,000.00 1,000,000.00 8,781,500.00
Contracts Awarded 949,982.00 999,448.00 9,066,566.00
Contract Disbursements; monthly (Invoiced/Paid) 641,534.59 443,320.59 1,118,000.53 0.00 0.00 492,225.33 1,219,724.15 367,373.99 0.00f 7,009,206.16
Cumulative Contract Disbusements 3,368,561.57 3,811,882.16 4,929,882.69  4,929,882.69 4,929,882.69  5,422,108.02 6,641,832.17 7,009,206.16  7,009,206.16
Cumulative Invoiced; labor and contract 3,764,105.67  4,230,999.29  5,364,190.79  5,371,050.82 5,421,479.99 5,921,321.08 7,153,025.55 7,553,933.00 7,563,133.64
Remaining IAG $$ 243,319.90 1,219,746.87 254,573.90 247,713.87 197,284.70 190,220.94 178,240.62 144,707.16 135,506.52

Lower Passaic River Restoration Project

L—IAG Funding ==®==Cyumulative Contract Disbusements <=f==Cumulative Invoiced; labor and contract ==#==Cumulative USACE Labor/Travel/M&S Fee: === Projection of Invoiced Expenses ]
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Total IAG Amount==> $ 9,756,000.00
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Expenses shown for FY 06




